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PHENIX Shutdown Overview

DONE7/24/2006Planned electrical power outage

12/8/200612/8/2006Shutdown Concluded Start Physics Run

12/8/200611/22/2006Run Prep

11/1/200611/1/2006RHIC Cooldown Begins

10/31/200610/11/2006E carriage roll in & setup

10/31/20065/1/2006Building and infrastructure tasks

10/10/20067/19/2006Subsystem maint/repair tasks

10/10/20067/19/2006Detector Upgrades

DONE6/27/2006Shutdown Preparations

DONE6/27/2006End of Run 6

DONE5/1/2006Pre Shutdown Tasks

12/8/20065/1/2006PHENIX Shutdown '06 

Finish_DateStart_DateTask_Name
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TOF West

• Mechanical Installation Complete
• Cables Run
• Rack Modifications to be completed
• Testing and commissioning to be 

completed 
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RXNP

• Mechanical Installation Complete
• Cables Run
• Rack Plumbing, Power to be completed
• Testing and commissioning to be 

completed
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HBD

• Mechanical Installation HBD West Complete
• HBD West Cables Run
• Rack Plumbing, Power to be completed
• Testing and commissioning to be completed
• HBD East now at Stony Brook due here 

10/2/06; mechanical installation to be 
completed by 10/6/06

• Cooling & Bakeout heater
• Systems to be installed
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Still Needed for 
Approval to Operate:

• Where will fan(s) be mounted? – CM base “cubby hole”
fan model and specs to be forwarded to Safety

• Written installation & operation procedure – To be 
forwarded to Safety 

HBD Electronics Cooling
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HBD Heaters
Needed for Approval to Operate:

• Heater Specs - 6 MINCO non-magnetic kapton 
laminate heaters per detector, 17.6 ohms per 
heater (2 shown, 2 each on ends) Spec sheets 
need to be supplied to Safety

• Peak current/Voltage/Power - 70 watt peak 
power 35 Volt/2 amp peak (per heater) Variacs 
must have provision to prevent voltage higher 
than 35 V 

• Max continuous temp at peak operation and max 
controlled temperature (temperature controller 
failure) - 60 C/ 53 C Yousef requested moving 
RTD to interior face. Is this feasible? Is RTD 
affected by magnetic field?

• Heaters must be locked out during run? – Yes or 
justification/impact to be forwarded to Safety

• Written installation & operation procedure – To 
be forwarded to Safety
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9/29/069/5/06HBD preamp cooling system

9/29/069/5/06HBD drying heater system

10/31/069/25/06Commissioning

10/10/06in progressGas Plumbing

9/29/069/29/06East pre-survey

10/06/0610/02/06East mechanical installation (incl. final survey) 

10/10/0610/9/06East cable trays 

10/10/06in progressElectrical cables, rack integration: water & power

CompleteStart

10/10/06in progressElectrical, rack integration: water & power

10/10/06in progressCommissioning

10/10/06in progressElectrical, modify/upgrade rack

10/10/06in progressCommissioning 

RXNP

HBD

TOF West

Remaining Schedule
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9/29/06in progressBBC North & South maintenance & repairs

10/6/0610/2/06MuID survey

11/29/0611/22/06MuID commissioning

10/6/06in progressTEC maintenance & Repairs

CompleteStart

9/22/069/18/06DC West Wire Repairs

9/19/069/13/06MuTr North & South HV & FEE troubleshooting

9/27/069/13/06Mechanical installation

9/29/069/25/06Electrical, modify/upgrade rack

10/31/069/29/06Commissioning 

10/31/0610/24/06PC HV module and cable maintenance

MPC North

Remaining Schedule
(cont’d)



9/14/06 Weekly Planning Meeting 10

MPC North

• Mechanical installation started
• Crate & cable routing to the bridge ??
• Testing and commissioning to be 

completed
• Very tight fit – may need to get 

permission from CA vacuum group to 
modify “V” support



9/14/06 Weekly Planning Meeting 11

Subsystem 
Maintenance & Repairs

• EMCal West & East Done
• DC HV/LV patch panel upgrade Done
• MuTr grounding problems fixed
• MuTr North and South HV/FEE

troubleshooting this and next week
• PC HV module/cable maintenance next month
• TEC upgrades on going
• BBC South & North out for repairs will be

reinstalled later this month
• MPC South repaired
• MuID survey/commissioning next month 
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Infrastructure 
Work

?MuID survey

DoneBridge protective runners 

?Roof leak repairs

DoneRaw materials storage container painting and doors

DoneMixing House exhaust fan maintenance

DoneBridge Water supply vertical piping rework

DoneSummer Sunday review platform and safety rails 

DoneEmergency remote breaker installation

CAD/RHIC PHENIX infrastucture related 
mechanical and electrical support
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Infrastructure Work

Detector seismic restraints and other 
orphaned items, have not been used, 
were stored under AH south stairway. 
HBD needs the space for gas 
monitoring hutch. Now on pallets in AH. 
No forseeable use. Can we scrap this 
crap??
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Remaining Schedule
(cont’d)

8-Dec8-DecShutdown Concluded/Start of Physics Run

22-Nov22-NovBeam in yellow ring

29-Nov29-NovBeam in blue ring

21-Nov1-NovPink Sheeting & Blue Sheeting

22-Nov22-NovStart Flammable Gas Flow

1-Dec27-NovAll Up Commissioning

1-Nov30-OctRebuild Rolling door

1-Nov1-NovRHIC Cooldown Begins

1-Nov1-NovClose rolling door

26-Oct26-OctMove MMS full North/Install beam pipe collar

CompleteStart

25-Oct24-OctInstall EC Ladder

26-Oct25-OctInstall EC rear access & ext.

13-Oct11-OctPrepare IR & EC for move to IR/move cart, manlifts, collars

17-Oct16-OctEC Roll in

24-Oct18-OctConnect EC services

8-Dec30-NovRHIC beam conditioning

East carriage roll in & setup 
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Next Week

• Move CM North for DC repairs 
• Finalize HBD west cable installation
• DC wire repairs
• MuTr North & South troubleshooting
• Move CM South
• HBD & RXNP crate wiring and electrical 

tests
• TEC repairs
• Ongoing BBC maintenance
• Continue MPC N installation
• MPC N Cable path/trays
• MuTr N maintenance
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Links for the shutdown schedule as well as weekly planning meeting slides, long 
term planning, pictures, videos and other technical info can be found from the 
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


